U. 5. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: November 11, 1987

Region 11 TO: C. Daggett, EPA
Response and Prevention Branch S. Luftig, EPA
Edison, New Jersey 08837 R. Salkie, EPA

(201) 548-8730 - Commercial & FTS J

F. Rubel, EPA
. Marshall, EPA
24 Hour Emergency ERD Washington
J. Czapor, EPA
G. Zachos, EPA
B. Sprague, EPA
J. Trela, NJDEP
A. Cavalier, NJDEP
M. Zalowski; NJDEP

A. Zach, City of Newark
TAT |,
POLREP NO.: Twenty-three (23)
INCIDENT/SITE NO.: Arkansas Chemical Company/TS
POLLUTANT: Textile chemicals and intermediates
CLASSIFICATION: Major
SOURCE: Abandoned chemical facility

LOCATION: Newark, New Jersey v

AMOUNT : 20,000 containers of various chemicals, 1500
drums (600 empty), 87 indocor and outdoor
tanks of which less than ten hold o0il, acid,
and unknowns

WATER BODY: None

1. SITUATION

A.

The Arkansas Chemical Company produced textile and other
specialty chemicals at its Newark facility until it was

abandoned in 1983. Abandoned on this site are a two-story
office/laboratory building (Bldgs. 25/30), a machine
shop (Bldg. 26), a small chemical processing building

(Bldg. 27), a large four-story chemical process building
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & #6B),
a storage building (Bldg. 24), and two sheds (S1 & S2).
About 1500 drums and 20,000 small containers of
chemicals exist In these buildings. In addition,

there are approximately 17 aboveground storage tanks and
70 process tanks/reaction vessels.

r***——"kmr"__;‘#]

‘ 433273
A A }



2. ACTION TAKEN:

«

A. To date, the following materials have been contained into
bulking chambers and the emptied drums have been staged
in building 24 awaiting decontamination and shredding:

1) base/neutral liquids (approx. 27% of waste streams)
2) flammable and organic liquids (approx. 15% of waste
streams) =

ERCS continues with bulking of liquid wastes into the
waste streams previously identified.

B. EPA/TAT and ERCS continue to enter 1800-55 data into
the Removal Cost Management System (RCMS). RCMS is now
on line and is being used to track daily costs incurred
throughout the removal action.

C. Chem Waste Management (CWM) and ERCS continue with lab
packing operation. To date, a total of 400 fiber packs
have been completed. ERCS is maintaining a computerized
data base to track progress of this operation. Four
hundred fiber packs are expected to be shipped out on
November 13, 1987 to the Trans Waste Incineration
Facility in Sauget, Illinies.

D. ERCS continues to wrap asbestos insulation around pipes
and process vessels in building 28.

E. EPA and ERCS continue to use the consultative services
of two former chemists/production managers of the
Arkansas Chemical Company during the lab packing
operation. These former employees have been essential in
identifying previously unknown wastes.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. ERCS® Health and Safety Officer will continue air
monitoring and sampling (including asbestos air
monitoring).

B. EPA will continue to provide 24 hour site security.
C. An approved subcontractor will perform on-site
decontamination and shredding of the empty drums

following the completion of the bulking operation.

D. EFA and TAT will evaluate the bids submitted by subcontractors
for decontaminating the floors of building 28 using a
high pressure water system.

4. FINANCIAL ACCOUNTING:

A. Total Project Ceiling Authorized $ 1,966,009
B. Mitigation Contract Ceiling $ 1,598,009



POLREP

Expenditures for Mitigation Contracts

1. a. Amount obligated te ERCS contractor

for Delivery Orders #68893-02-073 and
#7445-02-008 (DCNs KCS - 364, 629, 633,
710, 726, 730, KE - 0001, 0027) as of

November 11, 1987.

1. b. Amount de-obligated due to contract
rollover

1. ¢. Total amount obligated to date

1. d. Estimated mitigation expenditures
as of November 11, 1987

1. e, Balance Remaining
Unobligated Balance Remaining

Estimate of Total Expenditures to Date
for All Mitigation Contracts

Other Extramural Costs as of November 11,
1. a. TAT Salary/Travel (estimated)
b. Analytical Costs

Intramural Costs as of November 11, 1987
1. a. EPA Salary/Travel (estimated)

Total Expenditures

Percent of Total Project Ceiling
Percent of $2 Million

FURTHER

$

1987

1,025,380

$ 1,991

1,023,389

$ 731,059
$ 292,330

$ 572,629
$ 731,058

$ 58,755
$ 6,628

$ 31,910
$ 828,279

42.1%
41.4%
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